WWTU Project Payments

_As of December 8, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
e ~ 3 Original [ Change Orders | Current Paid To Date__| Payment Request Total
SRF PROJECTS: T ‘ ]
Northsude Regional Lift Station and Force Mains B - i e ) ]
|City of West Lafayette (Reimbursements-Greeley,Krohn) - o $  422,158.00 : 1§ 42215800] ]
__Bingham Greenebaum Dol $ 37,364.00 | $ ~37,364.00 o
:O.W. Krohn & Associates j o $ 9,079. 00 $  9078.00 | -
{Brown Equipment Co. ) $  155,000.00 | $ - $ 155,000.00 ) o
Jack Doheny Supplies B $ 338,859.00 ; $ 338,859.00 B ]
Design: (Greeley & Hansen) $ 344, 300 00 :$  17.000.00 | $ 361,300.00 [ $ 25176.00 ' $ ) - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 ; $ 198,500.00 | $  706,800.00 | §  621,225.00 : § B - 3 621,225.00 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 , ' $ 2,793,000.00 | $ 2,143,453.00 | § - $ 214345300 = 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | § - $ 238,162.00 N
Repay SRF for non-SRF items billed by Turner B $ (168,200.00) $ -1%  (168,200.00)1
2012 SRF LOAN $ 4,200,000.00 | § 3,822,276.00 | § - |$ 3,822,276.00 _91.01%
Design: (Greeley & Hansen) $ 34430000 ' $ 17,000.00:$ 36130000 |9$  402,699.43 $ 40269943 | 111.46%
IMPROVEMENT FUND $ 344,300.00 ; $ 17,000.00 | $  361,300.00 | $  402,699.43 §$ - $ 402,699.43 | reimb to City by SFR
ity B $  177.493.00 $ 17749300}f
City of West Lafayefte (Reimbursement-Krohn & Assoc.) L $ 4,600.00 $ 4,600.00 |
City of West Lafayette (Reimbursement-Bose, McKinney Evans) ! $  10,000.00 $ 10,000.00 |
Bingham Greenebaum Dol $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
| |Withered Burns, LLP $ 1,850.00 $ 1.850. 00
Lo PeC 00 3 S 5,16
Constructon Engineering: 308,000.00 | $ 308 000.001$ 97404 $ $ .62%
Construction: (Bowen Engmeermg) $ 2,115,000.00 | $ 211500000} % 1,770,645.00 | $ - $ 1,770, 645 00 83.72%
Construction Retainage: (Bank of New York Melion) $ 19673800 | § - $ 196,738.00
Vectren Utility Holdings $ 36,414.00 | § - $ 36.414.00
Winek Corporation $  14,800.00 | $ - 1% 14,800.00
2014 SRF LOAN $ 2,610,000.00 | $ 2,419,706.00 | $ 13,215.00 | $  2,432,921.00 93.22%
!Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00( 8 177,493.37 | § - $ 177,493.37 | 100.00%
~ {Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | $ - $ 12,835.04 100.00%
_|Bose McKinney & Evans R o $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 ' $ - $ 190,335.04|$ 20032841 | $ - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

. As of December 8, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
i B o Original Change Orders | Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: - j T - - B -
i
Wet Weather Facility Improvements (LTCP) o C
|Engineering Study: (Wessler & Associates) _ |$  14,200.00 $ 14,200.00 | $ 14,200.00 : ) 14,200.00 100.00%
Design: (Wessler & Associates) 1$  52,200.00 $  5220000]|% 52,200.00 | $ -5 100.00%
Permit: (Wessler & Associates) $  4,000.00 :$ 4,000.00 | % 456700 $ - % 114.18% i
—IConstruction: (Layne Heavy Civil, Inc) i $ 44351000 |$ 1209935 $ 455609.35|$ 43546140 % - § 43546140 95 58%
|Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 $ 20,147.95
IMPROVEMENT FUND '$  513,910.00 | $ 12,099.35|$ 526,009.35|$  526,576.35 ) - '$ 526576.35
Digester Alternative Feedstocks N - e ‘
Professional Services: (Kennedy, Jenks Consuiting) $ 24,600.00 $ 2460000 5% 10,453.22  § - $ 10,453.22 42.49%
T iIMPROVEMENT FUND $ 2460000 § - |$ 24600003 1045322 % -8 1045322
Cumberiand Ave Sanitary Sewer Extension ]
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 { $ 24,035.65 L 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) I$ 18750000 | $ 12422700 |$ 311,72700{$  309351.50  $ - $ 309,351.50 99.24%
Construction: (DJ McQuestion & Sons) ' $ 34,110.00 $ 3411000 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $  246,610.00 | $ 124,22700 $ 370,837.00 |$  364,997.15 | § - |$ 36499715
Construction Inspection: (Wessler Engineering) $  116,000.00 $  116,00000 | $ 11459711 | § - 1§ 11459711 98.79%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 |§ 1,856,849.31 | § - |$ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) $ 101,450.69 $ 101,450.69
$ 2,074,300.00 | $ T |$ 2,074,300.00 [$ 2,072,897.11|§ - 1§ 2,072,897.11 99.93%
3 76,000.00 $  76,000.00 | $ $ - % 76,000.00 | 100.00%
3 4,000.00 $ 4,000.00 | $ $ R 4,231.58 105.79%
$ 24,000.00 $ 24,000.00 | $ 0.00 | $ $ 24,000.00 100.00%
structi pecti lessler Engine 0 9.5€
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 4740000 | $ 1,110.00 : § - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,00000 | $ 58,900.00 | $ - $ 58,900.00 95.00%
- IMPROVEMENT FUND $  463,400.00  $ - $ 46340000 |$ 322,95114 | $ 769.65 | $  323,720.79
Construction: (Layne Heavy Civil, Inc.) $  753,090.00 | $§ 3225548 |§ 78534548 |$  745663.43 §$ - | $ 74566343 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
”’ 2014 CONSTRUCTIONFUND | |$  '753,090.00 | § 32,255.48 | § 78534548 |$ 78534548 § - |'$ 78534548
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 5240000 |$  52,400.00  $ - '§  52.400.00 100.00%
| Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 $ 36,000.00 $ - 0.00%
Coordin 0.0
""" IMPROVEMENT FUND $ 1,193,400.00 | § - 1$ 1193,40000|% 387,482.93 | $§  163,877.00 | $  551,359.93
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